

## CLASSIFIED MESSAGE

DATE 4738Z 21 JAN 64

Approved For Release 2002/06/11 : CIA-RDP67B00820R000200040020-8

S E C R E T

ROUTING

	P
1	10
2	11
3	12
4	13
5	14
6	15
7	16
8	

ROUTINE

IN 59550  
25X1A

TOR: 1835Z 21 JAN 64

TO [REDACTED] INFO [REDACTED] DATE [REDACTED] 4079 25X1A

25X1A FOR [REDACTED]

25X1A REF: [REDACTED] 3971

FROM CONTRACTING OFFICER

25X1A

THIS CONFIRMS DECISIONS REACHED IN CCB MEETING AT [REDACTED] ON 17 JANUARY 1964 IN CONNECTION WITH CONTRACT EB-1492.

1. THE COST LIMITATIONS IMPOSED BY [REDACTED] 3971 ARE HEREBY REMOVED:
2. CONTRACTOR IS TO DEFER ANY FURTHER WORK ON FOLLOWING: 25X1A
  - PAR 8 - FRAME CODING AND DETECTION
  - PAR 20 - ADVANCE COMPONENTS FOR PRINTERS
  - PAR 23 - PROC. IMPROVEMENTS
  - PAR 46 - STUDY TECHNIQUES FOR HANDLING UTB FILM
3. IN ADDITION TO FOREGOING DEFERRALS CONTRACTOR IS TO DEFER WORK ON APPROVED PROGRAMS AS SET FORTH IN THE SUMMARY, PAGES 4 AND 5 OF THE 9 JANUARY 1964 SUBMISSION BY EK. 25X1A
4. INVOICES ON PARS 16, 24 AND 40 FOR WHICH COSTS HAVE EXCEEDED ORIGINAL AUTHORIZATION ARE HEREBY APPROVED FOR PAYMENT. [REDACTED]
5. CONTINUATION OF WORK ON PAR'S 13, 17, 18, 22, 40, 41 AND 25

CONTINUED

S E C R E T

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED. Copy No. 2

S E C R E T

4079 IN 59550

PAGE TWO

IS DEPENDENT ON AVAILABILITY OF FUNDS FROM OTHER SOURCES. CONTRACTOR  
WILL BE PROVIDED WITH FURTHER DIRECTION ON THESE PAR'S AS SOON AS THE  
GOVERNMENT RESOLVES FUNDING.

END OF MESSAGE

S E C R E T